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November 9, 1988 67950

Chief, Site Investigation and Compliance Branch
Emergency and Remedial Response Division

U.S. Environmental Protection Agency

26 Federal Plaza

New York, New York 10278

Attention: SCP -~ Carlstadt Project Officer
Dear Sir:

Attached 1is the October 1988 Progress Report for the RI/FS
project at the SCP Carlstadt site. This report has been prepared by
Dames & Moore, on behalf of the Committee representing the Respondents
named in the Administrative Order on Consent No. II CERCLA-50114, in
accordance with Paragraph 28B of the Order.

Very truly yours,

DAMES & MOORE

J/W//,%Ow;v

Gerard M. Coscia, P.E.
Project Manager
GMC/jhm
Attachment

cc: Chief, Superfund Branch
Office of Regional Counsel
U.S. Environmental Protection Agency
Room 437
26 Federal Plaza
New York, New York 10278

¥W. Warren
Cohen, Shapiro, et al.

J. Koczan
Dames & Moore

<

<

T
L
o
Lo}

OFFICE> W ORLDWIDE



ATTACHMERNT 1

SCP RI/FS PROGRESS REPORT
OCTOBER, 1988

PROGRESS ANRD STATUS

1. A general program outline for additional investigations which must be

completed prior to completing the Feasibility Study (FS) was

transmitted to the USEPA on October 4,

2. Plan development for treatability studies for soil and ground water

continued.

3. Reauthorization for access to Gotham Industrial Park for off-site
wells had not been finalized by October 31. Agreement was reached
with the Sports Authority in October.

4, The FS 1is presently on hold, pending completion of additional

investigations and resolution of ARARs with the USEPA.

TECHNICAL ISSUES

None

SCHEDULE

The FS 1is presently on hold pending the completion of planned
additional investigations and resolution of ARARS.



The first phase of the off-site RI (the nine off-site wells) is
on hold until access is resecured and the amended POP Revision No. 8 is

approved by the USEPA.

The on-site bedrock aquifer investigation is on hold until POP
Revision No. 9 is approved by the USEPA.

PLARNED ACTIVITIES — NOVEMBER 1988

1. Finalize arrangements with Gotham Industrial Park for access to

off-site properties for well installations.

2. Meet with the USEPA to discuss their comments on the Public Health/

Environmental Evaluation.

3., Finalize plans for treatability studies for soil and ground water.
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